
The  De cis ion orde re d "tha t a fte r the  proje cts  for a  s ys te m or s ys te ms  a re  comple te d,
NS WC a nd S S WC s ha ll file  a  notice  of comple tion in this  docke t, which s hould include  a n
Approva l of Cons truction from ADEQ for those  proje cts  re quiring ADEQ a pprova l. S ta ff sha ll
ha ve  20 ca le nda r da ys  to comple te  its  inspe ction a nd re vie w of the  tiling a nd file  a ny obje ction
or its  concurre nce  with the  Notice . If the  S ta ff me mo concurs  tha t the  proje cts  a re  comple te d,
the  mora torium would be  considered lifted for tha t sys tem or sys tems."

RE:

FRO M:

In tro d u c tio n

DATE :

P urs ua nt to  De cis ion  No. 68826 (da te d  J une  29 , 2006), Northe rn  S unris e  Wa te r
Company, Inc. ("NSWC") and Southe rn Sunrise  Wa te r Company, Inc. ("SSWC") or colle ctive ly
("Compa nie s ") docke te d on Fe brua ry 14, 2008, a  "Motion For Exte ns ion of Time  to Comply
with De cis ion No. 68826" to comple te  ce rta in ca pita l improve me nts  to the ir wa te r sys te ms . In
the  motion, the  Companies  s ta ted tha t "Southe rn Sunrise  will comple te  the  improvements  to the
Cochise  and Horseshoe Ranch water systems by February 19, 2008".

TO:

On Fe brua ry 25, 2008, Algonquin Wa te r S e rvice s ' ("Algonquin") conta cte d S ta ff to
schedule  a  fie ld inspection da te l

1 Algonquin is  the parent entity of NSWC and SSWC.

C O MP LIANC E  F ILING  F O R  DE C IS IO N no. 68826 .-. S TAFF RES P ONS E
TO  THE  "NO TICE  O F CO MP LE TIO N" F ILING  F O R  THE  R E Q UE S T TO
LIFT THE MORATORIUM FOR S OUTHERN S UNRIS E WATER COMP ANY
_ COCHIS E AND HORS ES HOE WATER S YS TEMS

DO C KE T n o .  W -2 0 4 5 3 A-0 6 -0 2 4 7  (C C &N F O R  NO R THE R N S UNR IS E
WATER COMP ANY)
DO C KE T NO .  W -2 0 4 5 4 A-0 6 -0 2 4 8  (C C &N F O R  S O UTHE R N S UNR IS E
WATER COMP ANY)
DOCKET nos . W-20453A-06-02517 'W-20453A-06-02517 W-20454A-06-02519
W-01646A-06-0251, W-01868A-06-02517 / W-02235A-06-02517 W-02316A-06-
02517 -- W-02230A-06-02517 W-01629A-06-02517 W-02240A-06-0251
(TRANS FER OF MCLAIN S YS TEMS )

March 14, 2008

Ernest Johnson
Dire ctor
Utilitie s  Divis ion
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On Ma rch 12, 2008, S S WC file d a  "Notice  of Comple tion" for the  S S WC-Cochis e  a nd
Horseshoe water systems.

Staff's Review and Conclusions

The  following repre sents  S ta ff" s  findings  a s  a  re sult of its  fie ld inspection and review of
othe r informa tion provided by Algonquin in support of the  Notice  fie ld on March 12th:

On March 4, 2008, S ta ff conducted a  fie ld inspection of the  SSWC-Cochise  and
Hors e s hoe  wa te r s ys te ms , a ccompa nie d by Algonquin re pre s e nta tive s , J ohn
Che lus , Ma rtin Ga rla nt, La rry Dia z a nd Ja i Alta mira no. S ta ff ve rifie d tha t a ll the
Cochise  water system improvement prob ects  had been comple ted (15 items a t the
Na ra nja  We ll S ite  a nd 3 ite ms  a t the  J a ne ll Roa d We ll S ite ). S ta ff a ls o ve rifie d
tha t a ll the  Horse shoe  wa te r sys te m improve me nt proje cts  ha d be e n comple te d
(10 items a t the  Sunshine  s ite ).

The  Arizona  De pa rtme n t o f Environme n ta l Qua lity ("ADEQ") Approva l o f
Cons truction ("AOC") docume nts  re fe re nce d in De cis ion No. 68826 we re  not
required for the subject SSWC-Cochise and Horseshoe water system
improve me nt proje cts . Ea ch  improve me n t p ro je c t invo lve d  the  re pa ir o r
re pla ce me nt of e xis ting wa te r fa cilitie s  tha t cos t le s s  tha n $12,500 to comple te
and as  a  result did not require  ADEQ plan review, or tha t an AOC be  issued.2

During the  fie ld inspe ction for the  Horse shoe  sys te m, Algonquin provide d S ta ff
additiona l support documenta tion for the  Horseshoe  sys tem inte rconnection with
Be lla  Vis ta  S outh s ys te m. The  docume nts  provide d showe d tha t the  re quire d
re porting re cords  we re  s ubmitte d to ADEQ, i.e ., a s -built ma p, pre s s ure  te s ting
results , chlorina tion results  and bacte riologica l re sults .

Staff Recommendation

Ha ving ve rifie d tha t the  S S WC-Cochis e  a nd Hors e s hoe  wa te r s ys te m improve me nt
proje cts  ha ve  be e n comple te d, S ta ff re comme nds  tha t the  e xis ting mora torium be  lifte d for the
Cochise and Horseshoe water systems.

EGJ:MSJ:red

Origina tor: Ma rlin S cott, J r.

z Per A.A.C. R18-5~505.B.3 (waiver of plan review requirements ).

2.

3.

1 .
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